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1.0 INTRODUCTION

System testing of the DEB I Fault Alarm System (FAS) was begun
on 20 August and completed 5 September 1979. During this time the
three FAS master stations were operated together with twelve of the
thirteen FAS remote stations. All Alarm, Status, and Control
functions were checked for each remote. The FAS remote station at
Vicenza (VCA) was not tested because its installation was found to
have been incomplete to the extent that the VCA remote was incapable
of responding to a poll from the master stations. An installation
team has been scheduled to return and correct all wiring
deficiencies at Vicenza.

Numerous minor, and some major problems were found during the
test effort. Many of these were corrected and the functions were
re-tested. Those problems not readily correctable were identified
as items for future action. All problems found (those corrected and
still open) are addressed herein.
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2.0 TEST PROCEDURES AND PLANS

2.1 Procedures

The procedure used in these tests is designated TP-14-01/16-05
"Station/System Checkout of the Fault Alarm System." This procedure
incorporates all elements of the separate station (TP-14-01) and
system (TP-16-05) procedures which were originally intended to be
performed sequentially. Given that the system test is the more
stringent of the two, it became the basic procedure whereas the
station tests were utilized only as necessary for troubleshooting
purposes.

The basic philosophy behind the test procedures, is to test
each function appropriate to each remote station, and to verify that
each remote is fully capable of interaction with each master
station.

The procedures utilized are presented in Appendices A, B, and C
as follows: Basic Procedures (Appendix A), Remote Station
Troubleshooting Procedure (Appendix B), and Control Function
Troubleshooting Procedure (Appendix C).

2.2 Plans

The test effort required that test team members be assigned at
the three FAS master stations for the duration of the test. In
addition, two roving teams were required for the purpose of
observing the remote stations' operation and for troubleshooting as
necessary. Two roving teams were utilized so that while one team
was testing, the other could be in transit to the next scheduled
site. Each team was provided with a proportionate share of the
spare parts on hand at the Aviano field Office. The plan for system
testing is presented in Appendix D.

Test Data Forms were provided to the teams at each master
station and to the two roving teams. Each team was expected to
record pertinent observations on test results. The data forms were
adapted from forms provided with the original TP-16-05. The
modified forms provided additional information pertinent to the test
effort and provided adequate space for notating test results.
Sample forms are rresented in Appendix E.

The test was completed in approximately two and a half weeks
despite considerable delays caused by unexpected problems which
required extensive troubleshooting before testing could begin.
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3.0 TEST METHODS

3.1 Initial Test Set-Up

One of the three master stations was designated as Primary,
while the other two Master Stations acted as Slaves. The "Manual
Interrogate" switch for the Remote Station under test was enabled at
all three Master Stations. (If the system is operating properly
this would cause any alarm, status and control indication visible at
the remote under test to be displayed at all three masters.) The
displays at all four locations were compared and any instances of
different indications were noted and investigated prior to
proceeding.

3.2 Testing The Alarm Functions

The Test Data Forms (TP-16-05-3a, b, c, and d) indicate those
alarms applicable to the particular site under test. These forms
were provided to test personnel at all three masters and the remote.
The alarms were tested in sequence at the source, if possible;
otherwise at the FAS connection to the IDF. Upon activation of each
alarm at the remote, information was conveyed over the orderwire as
to the method of activation (energized at the source or at the IDF),
and if at the IDF, whether cross-connections to sensor had been
installed. Each station then observed the panel indications and
entered results on the test data form.

3.3 Testing The Status Indicators

The status indicators on the Master Stations serve to indicate
the results of control or switching actions (Rcvr A Operate, Tower
Light On, etc.). All status indications appropriate to the remote
under test were tested in turn. Their proper operation was verified
at the remote station by actually placing the various equipments on-
line. The three master stations verified that their status
indicators accurately reflected actual conditions. Results were
entered on Test Data Forms TP-16-05-4a and 4b.

3.4 Testing The Control Functions

There are two types of control functions: latching and
momentary contact. When activated, the latching function's
operations afe indicated by L.E.D.'s on the remote and master FAS
panels. Switching actions at the remote in response to control
actions initiated at the master are verifiable by observation of the
equipment configuration at the remote.

11



Momentary contact control functions are also verifiable by
observation of the equipment configuration provided the equipment is
connected to the FAS. However, there are several functions for
which the equipment is not yet connected (TX Norm-Stby, RX Stby-
Norm, etc.). These were verified by measuring the resistance at the
IDF as the relays were activated. All results were entered on Test
Data Forms TP-16-O5-5a and 5b.

Even though all latching type relay control functions at a
remote site were tested from the primary master, the other two
masters were caused to execute at least two latching control
functions in order to insure that each master-remote combination was
capable of proper operation. The only exceptions were during the
times the Coltano Master was being worked on, and during the time
the Hohenstadt Master had a defective Control Encoder card. During
these times control was exercised by the two functional masters.
Later, when Coltano and Hohenstadt came back on-line, they performed
control actions with those stations previously missed.

Test Note: Initially the control portion of the procedure was
performed according to the step-by-step instructions given in Table
IV of the procedure. One of the more annoying of the FAS human
factor-type of deficiency soon became apparent. The push-buttons
that must be depressed in order to execute a control function are
very small in diameter and require that considerable finger pressure
be applied. These buttons must be depressed until the appropriate
indications are received. Depending upon the site under test, this
can take many seconds during which time the pressure of the
pushbuttons begins to hurt. The least painful, and therefore, the
most practical method of executing a command is as follows:

(1) Place station to be controlled in "MAN INTERR" and keep it
there throughout the control action.

(2) Select control action to be performed, using thumbwheels.

(3) Press "CMD INT" and "BRDCST CLR" simultaneously (relay
light "ENER" or "DE-EN" will illuminate after a delay).

(4) Keep "CMD INT" depressed, release "BRDCST CLR" and depress
"PRESELECT" ("PRESELECT" light will illuminate after a delay).

(5) Keep "CMD INT" depressed, release "PRESELECT" and depress
"BRDCST EXEC" ("PRESELECT" light will extinguish after a delay).

This procedure was adopted as standard and was used throughout the
remainder of the test.

12



4.0 PROBLEMS ENCOUNTERED

The test was beset by numerous problems. These are summarized
below for the purpose of illustrating the types of obstacles which
had to be overcome before the test could be successfully completed.

(1) The initial pre-test checkout of the system showed that
five stations; Zugspitze (ZUG), Mt. Paganella (PAG), Mt. Serra
(MSA), Vicenza (VCA), and Aviano (AVO) were not answering when
polled. Troubleshooting these problems revealed the following
discrepancies:

The Aviano Master Station had one station card which was
defective and one which had been strapped incorrectly. Correcting
these problems brought Aviano on-line and removed one obstacle
blocking Vicenza from coming on-line. Mt. Serra was restored to
service when it was found that the Mt. Serra "Alarm Disable/Reset"
switch had been left in the wrong position. (This switch must be
left in "Disable" position at unmanned sites). A defective
interface card and an incorrect station code strap were found at Mt.
Paganella. At Zugsptize it was found that one back-plane strap was
incorrect, the change order necessary for half duplex operation had
not been implemented, the interface card was defective, and the
transmit level was incorrect.

When all of these problems had been corrected, all remote
stations except Vicenza were capable of reporting. Vicenza must be
re-visited by an installation team capable and willing to do a
complete installation.

(2) The Coltano Master had several problems which required
correction before it would operate in "slave" mode. One power
module was defective, one decode card was defective, one station
card was defective, and a back-plane wiring error was found.

(3) In the entire thirteen-site configuration, there is only
one complete T.O. (Preliminary) to the extent that it contains a set
of logic flow diagrams. Without access to these diagrams it is
practically impossible to troubleshoot any major problems. Most
sites have access to schematics of individual modules, but Aviano
has the only set of flow diagrams. This meant that during the test
all troubleshooting efforts had to be directed from Aviano.

(4) The combined FAS/voice orderwire channel stayed in-service
to the extent that it was usable during the entire test, but it has
multiple problems which must be addressed before the FAS can operate
in a relatively error-free environment. These problems are
discussed in Section 6.2.

13
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5.0 TEST RESULTS

Table 5-1 summarizes the results of the FAS system test. The
actual test data forms are on file at DET 9, Kapaun A.S. W. Germany.
The Alarm Point numbers, Status Point numbers, Control Codes and the
matrix entries are defined immediately following the table. A " "
matrix entry indicates a fully operational function verified all the
way to/from the source. A "1" series entry (1 a through 1 g)
indicates that FAS operation was verified at its connection to the
IDF. A "2" series entry (2 a through 2 f) represents a function
that was not satisfactorily tested. The letter designations provide
general information concerning the test results. Table 5-1 follows.
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DEFINITIONS OF ENTRIES IN TABLE 5.1

- Not applicable for this site

= Fully functional. Verified to or from source

la = FAS verified to IDF - cross-connected

lb = FAS verified to IDF - not checked at source because of
operational traffic

Ic = FAS verified to IDF - not cross-connected

Id = Fully functional, but sensor should be reset

le = FAS verified to IDF - problem with equipment

If = FAS functional, but FAS not terminated at IDF

ig = FAS functional, but wired to wrong IDF pins

2a = Not tested because of operational traffic

2b = Not tested because of difficulty cancelling FAS test -
problem later found in FAS masters and corrected)

2c = Not tested - wiring list not available at site

2d = Not tested - generator is on continuously

2e = Not tested - problem with equipment

2f = not tested - FAS not terminated at IDF

23



DEFINITIONS OF ALARM POINT, STATUS
POINT AND CONTROL CODE NUMBERS

AS PRESENTED IN TABLE 5-1

Alarm
Point
Number Identification Purpose

Fire Indicates fire detected by a smoke
detector or a temperature above
135 0 F,

2 Intruder Indicates that a door or window

has been opened.

3 High temperature Temperature is greater than 90OF.

4 Low temperature Temperature is less than 550F.

5 Tower light Indicates failure of at least one
tower light, or failure of flasher.

6 Pri. A.C. fail Loss of commercial A.C. power.

7 Gen #1 fail Gen #1 failed to start either after
remote control or automatic attempt.

8 Gen #2 fail Same as above, for gen #2.

9 Pri. Rect. off Primary rect. is not delivering
power to the station.

10 Stby rect. on Standby rect. is delivering
power to the station.

11 W/G press Either excessive pressure, or
low pressure in waveguide.

12 Fuel low Indicates less than 72 hours of
fuel remaining for the generators.

13 IA TWT Indicates a drop in the link 1 "A"
TWT power outputi 3db.

14 IA TX Indicates: (1) a drop in link I "A"
TX power output ? 3db, (2) loss of
modulation, or (3) TX AFC drift.

NOTE: TWT & TX alarms may also
be caused through failure
of a power supply.

15 ]A RX Indicates failure of tne link
I"A"receiver.

24



Alarm
Point
Number Identification Purpose

16 1 B TWT Same as above for the link 1 "B"
TWT, TX or RX.

17 l B TX

18 1 B RX

19 1 RSL Fade Indicates a drop in received
signal level on either the link
1 "A" Rcvr, "B" Rcvr or both.

20 1 Pwr supplies Indicates failure of at least one
of the following pwr supplies:
1 "A" or "B" TWT, 1 "A" or "B"
primary pwr; 1 "A" or "B" XMT/RCV
power, or "A" or "B" ANC power.

NOTE: A TWT failure may also
cause a power supply alarm.

21 1 Phase lock Loss of phase lock on either or
both of the link I receivers.

25 1 TOM major Failure of (1) both TOM trans-
mitters, (2) both TDM receivers,
or (3) TDM power supply.

26 1 TOM minor Failure of one TDM transmitter
and/or one TDM receiver.

27 1 TX Stby oper The TOM is operating on the standby

transmitter for link 1.

NOTE: Aim not yet operational.

Installation awaiting
eqpt. mod.

28 1 RX Stby oper The TOM is operating on the standby
receiver for link 1.

NOTE: Aim not yet operational.
Installation awaiting
eqpt. mod.

29 1 Norm Tl fault Indicates loss of one or more Tl

lines on link 1 norm TOM RX.

NOTE: Aim not yet operational.

Installation awaiting
eqpt. mod.

30 1 Stby TI fault Indicates loss of one or more TI
lines on link 1 stby TOM RX.

25



Alarm
Point
Number Identification Pu e

NOTE: Aim not yet operational.
Installation awaiting
eqpt. mod.

31 1 Norm errors Indicates high error rate on link I
normal TOM receiver ( I error
in 100,000).

32 1 stby errors Indicates high error rate on link I
standby TOM receiver ( I error
in 100,000).

37 2 A TWT Same as Aim Pt 13 for link 2
38 2 A TX " 14 "
39 2 A RX " 15 "
40 2 B TWT " 16 "
41 2 B TX " 17 "
42 2 8 RX " 18
43 2 RSL Fade " 19
44 2 Pwr supplies " 20
45 2 Phase lock " 21

49 2 TOM major Same as Aim Pt 25 for link ?
50 2 TOM minor " 26 ...
51 2 TX stby oper " 27 ...
52 2 RX stby oper " 21 ...2
53 2 Norm TI fault " 29 ...
54 2 Stby TI fault " 30 ...3
55 2 Norm errors " 31 "
56 2 Stby errors " 32 ...

61 3 A TWT Same as Aim Pt 13 for link 3
62 3 A TX .... . 14 .
63 3 A RX .... . 15 .
64 3 B TWT .. . 16.
65 3 8 TX .... . 17
66 3 B RX .. .. . 18"
67 3 RSL Fade .... ." 19
68 3 Pwr supplies .... . 20 .
69 3 Phase lock .. .. . 21" .

73 3 TOM major Same as Aim Pt 25 for link 3
74 3 TOM minor .. .. . 26 "
75 3 TX stby oper .. .. . 27 "

76 3 RX stby oper .. .. . 28 "
77 3 Norm TI fault .. . . . 29 .
78 3 stby TI fault .. . . . 30 ".

79 3 Norm errors .. .. .. . 31 "
80 3 Stby errors .. . . . 32 ".
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Status
Point
Number Identification Purpose

1 select RX A Indicates that receiver "A" on link 1
has been selected and latched on line.

2 1 select RX B Indicates that receiver "B" on link 1
has been selected and latched on line.

3 2 select RX A Same as above for link 2.
4 2 select RX B 1. 1. . .

5 3 select RX A Same as above for link 3.
6 3 select RX B . . .. .

7 1 TCVR A disable Indicates that the link 1 "A" trans-
mitter and receiver have been turned off
by a master station.

8 1 TCYR B disable Indicates that the link 1 "B" trans-
mitter and receiver have been turned off
by a master station.

9 2 TCVR A disable Same as Stat Pt 7 for link 2.
10 2 TCVR B disable .. .. .. " 8
11 Gen. start Indicates that the remote generator

start control has been activated.

NOTE: Not currently in use.

12 TWR lt disable Indicates that the tower light has
been turned off.

13 Load share Indicates that the rect. load share
control has been activated.

14 Future Latching relay not currently in use.

15 FAS test FAS test has been activated.

25 1 RX A oper Indicates that the link 1 RCVR "A"
is on-line.

26 1 RX B oper Indicates that the link 1 RCVR "B"
is on-line.

27 2 RX A oper Same as Stat Pt 25 for link 2.
28 2 RX B oper .. . . 26 " "

29 3 RX A oper Same as Stat Pt 25 for link 3.
30 3 RX B oper .. .. .. " 26 " '
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Control
Code Identification Purpose

01 1 select RX A Selects link 1 RCVR "A" and latches
it on-line.

02 1 select RX B Selects link 1 RCVR "B" and latches
it on-line.

NOTE: The "select" control for one
RCVR should be cleared before
the other is activated.

03 2 select RX A Same as 01 for link 2.
04 2 select RX B ". . 02

05 3 select RX A Same as 01 for link 3.
11 3 select RX B . .. 02 .. ..

12 1 TCVR A disable Turns off the link 1 "A" receiver
and "A" transmitter.

13 1 TCVR B disable Turns off the link I "B" receiver
and "B" transmitter.

14 2 TCVR A disable Same as 12 for link 2.
15 2 TCVR B disable 1.. 13 "

21 Gen start Used for testing the generator
system by turning off comercial power.

NOTE: Not currently in use.

22 Tower lt disable Turns tower light off when activated.

23 Load share Places the standby rect. on-line,
in parallel with the primary to provide
greater charging capacity.

24 Future Latching relay not currently in use.

25 FAS test Tests the FAS alarm indicators by
inverting all alarm indications (on
lamps are turned off, off lamps are
turned on).

31 1 TX norm - stby Transfers link I primary TDM TX to
standby. This function is not
currently operational.

32 1 TX stby - norm Transfer link 1 standby TDM TX to
primary. This funciton is currently
in use only at Mt Serra.
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Control
Code Identification Purpose

33 1 RX norm - stby Transfers link 1 primary TOM RX to
standby. This function is not
currently operational.

34 1 RX stby - norm Transfers link 1 standby TOM RX to
primary. This function is currently
in use only at Mt Serra.

35 2 TX norm -stby Same as 31 for link 2.
36 2 TX stby - norm . 32 "
37 2 RX norm - stby . 33 "
38 2 RX stby - norm . 34 "

39 3 TX norm - stby Same as 31, 32, 33 & 34 for link 3
40 3 TX stby - norm except that these functions are
41 3 RX norm - stby currently not in use at any
42 3 RX stby - norm site.

43 1 select TX A Places the link 1 "A" transmitter
on-line if "B" transmitter was
previously on-line.

44 1 select TX B Places the link 1 "B" transmitter
on-line if "A" transmitter was
previously on-line.

45 2 select TX A Same as 43 for link 2.
46 2 select TX B .. . 44

47 3 select TX A Same as 43 for link 3.
48 3 select TX B .. . 44

49 Gen reset Resets the automatic start function
to allow 3 additional attempts at
starting.

NOTE: Not currently in use.
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The summary information in Table 5-1 is supported by the

following discussions of results for each site.

5.1 Vaihingen (VHN)

5.1.1 Problems Found And Corrected

No problems requiring corrective action were found at
Vaihingen.

5.1.2 Problems Found But Not Corrected

5.1.2.1 Function tested at IDF, but not cross-connected.

Alarm Points 5, 51, 52, 53, 54, status point 33.

5.1.3 Additional Information On Problems Not Corrected

None

5.1.4 Functions Not Tested During Test Period

5.1.4.1 FAS Test (Status Point 15 and Control Code 25)

The Aviano Master performed the "FAS test" control function on
the first site scheduled for system testing (Paganella). The test
was successfully activated, but a problem in the Aviano Master
prevented it from cancelling the test. The symptoms were that the
Master (after the matrix of LED's was illuminated) was unable to
transmit subsequent commands. The only solution found during the
test period was to disable most of the decoder cards. This reduced
the load on the FAS Master Power Modules and permitted the master to
transmit the "disable FAS test" command.

"FAS test" was also tried from the Coltano Master with the same
results. It was tried from the Hohenstadt Master and no problems
were encountered. Due to uncertainty over the nature of the
problem, and due to the procedure necessary to permit cancelling the
"FAS test" (if not properly done blown fuses could result) it was
decided not to perform the "FAS Test" Control function except from
Hohenstadt and then only occasionally.

After the system tests had been completed the Aviano master was
investigated and was found to have had two incorrect straps on the
S/R card. The same was found at Coltano. Hohenstadt was checked
and the S/R straps were found to be correct. The straps were
changed and "FAS test" was attempted from both Aviano and Coltano.
It was successfully completed from both masters, except with
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Vaihingen. A problem exists in the VHN unit and it has not been

found as of this writing.

5.1.5 Miscellaneous

5.1.5.1 FAS Tested ok, not Tested at Source Because of
Operational Traffic

Alarm Points 45, 49, 50, 55, 56, 85, 86, 87, 88, 89

Control Codes 35, 36, 37, 38

5.2 Hohenstadt (Remote) (HST)

5.2.1 Problems Found And Corrected

5.2.1.1 Initial tests on Alarm Point 20 (1 Pwr Supplies)
showed a failure to alarm on power supply "B". A broken wire was
found at J21. The retest was ok.

5.2.2 Problems Found But Not Corrected

5.2.2.1 Functions tested at IDF, not cross connected.

Alarm point 5, Status Point 33.

5.2.2.2 Tested at IDF, cross-connected, could not test source.

Alarm Points 27, 28, 29, 30, 51, 52, 53, 54

Control Codes 31, 32, 33, 34, 35, 36, 37, 38

5.2.3 Additional Information On Problems Not Corrected

None

5.2.4 Functions Not Tested During Test Period

5.2.4.1 FAS test (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.2.4.2 Future (Control Code 24)

This function was not connected between the FAS and the IDF
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5.2.5 Miscellaneous

5.2.5.1 FAS tested ok, not tested at source because of
operational traffic.

Alarm Points 21, 45, 55

5.3 Zugspitze (ZUG)

5.3.1 Problems Found And Corrected

5.3.1.1 The FAS transmit level at ZUG was incorrect.

5.3.1.2 The change order for half duplex operation had not
been installed.

5.3.1.3 In installing the change order an existing strap was
found to be incorrect.

5.3.1.4 The interface card was defective

5.3.1.5 Control Code 43 (1 Select Tx A) was not working.
Wiring was found shorted at the IDF

5.3.1.6 Back plane wiring strap 2JI-22 to 2J2-22 was missing.

5.3.2 Problems Found But Not Corrected

5.3.2.1 Function tested at IDF, not cross-connected

Alarm Points 7, 8, 12, 27, 28, 29, 30, 51, 52, 53, 54

Status Point 14, Control Codes 24, 31, 32, 33, 34, 35, 36, 37,
38

5.3.2.2 Tested at IDF, cross-connected, could not test source.

Alarm Points 1, 2, 3, 4, 6, 31, 32

Control Codes 03, 12, 13, 14, 15
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5.3.3 Additional Information On Problems Not Corrected

5.3.3.1 Alarm Points 31 and 32

Indications could not be obtained from the source.

5.3.3.2 Control Code 03

The problem appears to be in the AGC Monitor wiring.

5.3.3.3 Control Codes 12, 13, 14 and 15

The controls did not cause the equipment to switch.

5.3.3.4 IDF Wiring

Wiring on pins 214, 215 and 216 should be redone.

5.3.4 Functions Not Tested During Test Period

5.3.4.1 FAS Test (Status Point 15 and Control Code 25).

See Section 5.1.4.1

5.3.5 Miscellaneous

5.3.5.1 FAS tested ok, but not tested at source because of
operational traffic.

Alarm Points 21, 45

5.3.5.2 FAS tested ok, cross-connected, not wired to source.

Alarm Point 9

5.4 Cima Gallina (CIM)

5.4.1 Problems Found And Corrected

None
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5.4.2 Problems Found But Not Corrected

5.4.2.1 Function tested at IDF, not cross-connected

Alarm Points I, 7, 8, 12, 27, 28, 29, 30

Status Point 14, Control Codes 24, 31, 32, 33, 34, 35,36,37,38

5.4.2.2 Tested at IDF, cross connected, could not test source

Alarm Point 4, 5, 6, 20, 37, 44, 51, 52, 53, 54, 55

Status Points 12, 33, Control Codes 13, 22

5.4.3 Additional Information On Problems Not Corrected

5.4.3.1 Alarm Point 20

Indication received only from B TWT power supply.

5.4.3.2 Alarm Point 44

No indication received from either source

5.4.3.3 Alarm Points 51, 52, 53, 54

Wiring from FAS to IDF is incorrect. The wire on pin 53 should
be on pin 51. The wire on pin 54 should be on pin 52. The wire on
pin 51 should be on pin 53. The wire on pin 52 should be on pin 54.

5.4.3.4 The baseband levels from PAG receivers are unstable.
Suspected source of the problem is either the S/L/S or the receive
baseband cabling including the BNC connectors.

5.4.3.5 Status Point 12 and Control Code 22

The tower light disable control appears to be working through
the FAS, but operation could not be verified. Function is either
miswired at the IDF or not connected to source.

5.4.4 Functions Not Tested During Test Period

5.4.4.1 FAS test (Status Point 15 and Control Code 25)

See Section 5.1.4.1

36



5.4.4.2 2 TCVR B disable (Status Point 10 and Control Code 15)

This function not tested because only one TCVR was on line.

5.4.5 Miscellaneous

5.4.5.1 FAS tested ok, but not tested at source because of
operational traffic

Alarm Points 21, 45

5.5 Paganella (PAG)

5.5.1 Problems Found And Corrected

Extensive troubleshooting had to be accomplished before PAG
could be made to respond to polling. Two problems were discovered;
a defective interface card and an incorrect station code strap at
PAG.

5.5.2 Problems Found But Not Corrected

5.5.2.1 "TCVR A DISABLE", "TCVR B DISABLE"

(Status Points 7, 8, 9, 10 and Control Codes 12, 13, 14, 15.)
The FAS appeared to function properly but the control relays did not
operate.

5.5.3 Additional Information On Problems Not Corrected

None

5.5.4 Functions Not Tested During Test Period

5.5.4.1 Not tested at IDF (no wiring diagrams)

There were numerous instances where functions which could not
be tested at the source also could not be tested at the IDF. The
difficulty lay in the fact that a wiring list showing FAS
connections to the IDF was not available on-site. The following is
a list of those functions not tested either at the source or at the
IDF:

Alarm Points 1, 2, 3, 6, 7, 8, 12, 27, 28, 29, 30, 51, 52, 53,
54.

Status Points 14, 33 Control Codes 24, 31, 32, 33, 34, 35, 36,
37, 38
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5.5.4.2 FAS test (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.5.4.3 "Tower light" (Alarm Point 5), "tower light on"
(Status Point 33). These functions could not be tested all the way
to the source because the installation ended up with a 110 V socket
on a 220 V system. They were not checked at the IDF because no
wiring list was available.

5.5.5 Miscellaneous

No Items

5.6 Mt. Coma (MCA)

5.6.1 Problems Found And Corrected

There were no problems found that were readily correctable by
the test team.

5.6.2 Problems Found But Not Corrected

5.6.2.1 Function tested at IDF, not cross-connected.

Alarm Points 1, 5, 27, 28, 29, 30, 51, 52, 53, 54, 75, 76, 77,
78.

Status Points 12, 14, 33.

Control Codes 22, 24.

5.6.2.2 Tested at IDF, cross-connected, could not test source

Alarm Points 3, 4, 6, 7, 8, 12.

Control Codes 31, 32, 35, 36, 37, 38, 39, 40, 41, 42

5.6.2.3 FAS connected to wrong IDF pins

Control Codes 33, 34

5.6.3 Additional Information On Problems Not Corrected

None
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5.6.4 Function Not Tested During Test Period

5.6.4.1 "Intruder" (Alarm Point 2)

This alarm is defeated at the alarm panel.

5.6.4.2 "FAS test" (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.6.5 Miscellaneous

5.6.5.1 FAS tested ok, not tested at source because of
operational traffic

Alarm Points 21, 45, 69.

5.7 Mt. Cimone (MTC)

5.7.1 Problems Found And Corrected

None

5.7.2 Problems Found But Not Corrected

5.7.2.1 Functions tested at IDF, not cross-connected.

Alarm Points 1, 12, 27, 28, 29, 30, 51, 52, 53, 54

Status Points 14, 33

Control Code 24

5.7.2.2 Tested at IDF, cross-connected, could not test source.

Alarm Point 2, 4, 5, 6, 7, 8

Status PoiriL 12

Control Codes 22, 32, 33, 34, 35, 36, 38

5.7.2.3 FAS not connected to IDF

Control Code 37
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5.7.3 Additional Information On Problems Not Corrected

5.7.3.1 "Intruder" (Alarm Point 2)

One or more of the intruder alarm contacts is apparently not
working properly.

5.7.3.2 "2 RX-NORM-STBY" (Control Code 37)

FAS-to-IDF wiring is not installed.

5.7.3.3. "2" TCVR A disable" (Control Code 14)

In performing this test it was noted that the radio AFC alarm
bulb was not operational.

5.7.3.4 All tower light alarm, status and control functions.
At the time the FAS system tests were being performed, the MTC tower
was being modified and all tower light functions were made
inoperable. Upon completion of the MTC tower work these functions
should be retested.

5.7.4 Functions Not Tested

None

5.7.5 Miscellaneous

5.7.5.1 FAS tested ok, not tested at source because of
operational traffic.

Alarm Points 21, 45

5.8 Mt. Serra (MSA)

5.8.1 Problems Found And Corrected

5.8.1.1 Control command activated on "Preselect"

In performing tests of the Control function we found that in
executing the command "Future" (Control Code 24) the relay was
activated by the "Preselect" command instead of waiting for
"Execute." This was observed when control was exercised from Aviano
and from Hohenstadt. The cause was found to be a defective CD5
(Control Decoder 5) at MSA. The card was replaced and the symptom
disappeared.

40



5.8.1.2 Spontaneous Control Actions

Initiating control actions at Mt.Serra from both Aviano and
from Hohenstadt occasionally resulted in activating multiple relays
simultaneously. Sometimes all relays controlled by a single CD5
(Control Decoder 5) would operate. Sometimes, if relay of a
particular number in a particular CD5 was commanded, all relays with
the same number in all CD5's would operate.

The problem was found to be a defective interface card at MSA.
Replacement of the defective card was followed by an extensive check
of all control functions from all master stations without a single
recurrence of the problem.

5.8.2 Problems Found But Not Corrected

5.8.2.1 Function tested at IDF, not cross-connected.

Alarm Points 8, 27, 28, 29, 30. Status Point 14, Control Codes
24, 31, 33, 35, 37

5.8.2.2 Tested at IDF, cross-connected, could not test source.

Alarm Point 1, 12, 51, 52, 53, 54

5.8.2.3 "Gen #1 fail" (Alarm Point 7)

This alarm was "on" continuously. There was insufficient time
available to locate and correct the cause.

5.8.3 Additional Information On Problems Not Corrected

None

5.8.4 Functions Not Tested During Test Period

5.8.4.1 "FAS test" (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.8.5 Miscellaneous

5.8.5.1 FAS tested ok, not tested at source because of
operational traffic.

Alarm Points 6, 21, 45, Control Codes 32, 36, 38
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5.9 Coltano (Remote) (CLO)

5.9.1 Problems Found And Corrected

None

5.9.2 Problems Found But Not Corrected

5.9.2.1 Function tested at IDF, not cross-connected

Alarm Point 5, Status Point 33, Control Codes 31, 32, 33, 34.

5.9.2.2 Tested at IDF, cross-connected, could not test source.

Alarm points 27, 28, 29, 30, 85

5.9.3 Additional Information On Problem Not Corrected

5.9.3.1 PCM 1 (Alarm Point 85)

There appears to be a problem with the operation of the PCM
alarm.

5.9.4 Functions Not Tested During Test Period

5.9.4.1 "1 A TX" (Alarm Point 14)

An alarm indication could not be induced at the source. The
sensor apparently needs adjustments.

5.9.4.2 FAS test (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.9.5 Miscellaneous

5.9.5.1 FAS tested ok, not tested at source because of
Operational traffic.

Alarm Points 21, 31, 91

5.9.5.2 Waveguide pressue (Alarm Point 11)

This function finally tested ok after an undue wait for the
sensor to activate. The sensor needs readjustment.
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5.10 Mt. Venda (MTE)

5.10.1 Problems Found And Corrected

5.10.1.1 "Fuel low" (Alarm Point 12)

The FAS was strapped for normally closed contacts. This was
restrapped for normally open contacts. Also one of the leads was
shorted to ground at the IDF. After these corrections were made,
the FAS was observed operational at the IDF. This function has not
yet been checked through to the source.

5.10.1.2 "1 A RX" (Alarm Point 15) and "1 B RX" (Alarm Point
18). These receivers had their squelch circuits disabled. the
short was removed and the alarms tested ok.

5.10.1.3 "1 Select Tx A" and "1 select Tx B" (Control Codes 43
and 44). The leads for these functions were reversed at the IDF.
After restoring the leads to normal, the functions worked ok.

5.10.2 Problems Found But Not Corrected

5.10.2.1 Function tested at IDF, not cross-connected.

Alarm Points 1, 27, 28, 29, 30, 51, 52, 53, 54, 75, 76, 77, 78.
Status Points 14, 33. Control Codes 22, 24, 31, 32, 33, 34, 35, 36,
37, 38, 39, 40, 41, 42.

5.10.2.2 Tested at IDF, cross-connected, could not test
source.

Alarm Points 2, 3, 4, 5, 6, 7, 8.

5.10.3 Additional Information On Problems Not Corrected

None

5.10.4 Functions Not Tested During Test Period

5.10.4.1 FAS test (Status Point 15 and Control Code 25)

See Section 5.1.4.1
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5.10.5 Miscellaneous

5.10.5.1 FAS tested ok, not tested at source because of
Operational traffic.

Alarm Points 21, 45, 69.

5.11 Ceggia (CEG)

5.11.1 Problems Found And Corrected

5.11.1.1 PRI A.C. Fail (Alarm Point 6)

This function had been strapped for normally closed contacts.
It should have been normally open. The option was changed and the
function tested ok at the IDF. The sensor must still be changed to
normally open.

5.11.2 Problems Found But Not Corrected

5.11.2.1 Function tested at IDF, not cross-connected.

Alarm Points 1, 5, 7, 8, 12, 27, 28, 29, 30, 51, 52, 53, 54.
Status Points 12, 14, 33. Control Codes 22, 24, 31, 32, 33, 34, 35,
36, 37, 38

5.11.2.2 Tested at IDF, cross-connected, could not test
source.

Alarm Points 4, 6.

5.11.3 Additional Information On Problems Not Corrected

None

5.11.4 Functions Not Tested During Test Period

5.11.4.1 "FAS test" (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.11.4.1 "2 Select Tx A" and "2 Select Tx B" (Control Codes 5
and 46)

These were not tested because Tx B is inoperative and a
disruption in traffic could have resulted
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5.11.5 Miscellaneous

5.11.5.1 FAS tested ok. Not tested at source because of
Operational traffic.

Alarm Points, 21, 45.

5.12 Aviano (Remote) (AVO)

5.12.1 Problems Found And Corrected

None

5.12.2 Problems Found But Not Corrected

5.12.2.1 Function tested at IDF, not cross-connected.

Alarm Points 5, 27, 28, 29, 30.

Status Points 14, 33. Control Code 24

5.12.2.2 Tested at IDF, cross-connected, could not test
source.

Control Codes 31, 32, 33, 34.

5.12.3 Additional Information On Problems Not Corrected

None

5.12.4 Functions Not Tested

5.12.4.1 FAS test (Status Point 15 and Control Code 25)

See Section 5.1.4.1

5.12.5 Miscellaneous

5.12.5.1 FAS tested ok, not tested at source because of
Operational traffic.

Alarm Points 21, 25, 31.
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5.13 Vicenza (VCA)

The first step in testing a remote station is to verify that
the remote responds to the Master when polled. All attempts in this
regard were fruitless with the Vicenza remote. Trouble- shooting
the problem revealed that the transmit/receive wiring was not
properly installed. The test team ran temporary transmit/receive
wires in an attempt to proceed with the test. The unit still failed
to respond to the master.

Troubleshooting continued for the rest of the day, during which
time strapping options, back-plane wiring, IDF connections, etc.
were checked. The following additional discrepancies were found:

1. EIA Interface wiring had not been installed.

2. IDF Connections had been made, but the ground straps (at
the IDF) were missing.

With these many known problems, it was decided to cancel further
test efforts until the discrepancies at Vicenza are corrected. A
recommendation was submitted to the effect that the installation
team return to VCA, complete the installation, and remain on-site
until the Vicenza system test is completed. This will impose no
particular hardship since the estimated test completion time is
1/2 day (provided the installation will have been accomplished
completely and correctly).
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6.0 COMMENTS ON RESULTS

6.1 General

Given that this was the first time the FAS was subjected to a
complete system test, it performed reasonably well. Table 5.1 shows
a 12-site total of 920 functions that were to be tested. Results
show that at the completion of the test, the FAS satisfactorily
performed 853 of these functions. There were numerous functions,
mostly of the house-keeping type (intruder, fire, temperature, fuel,
etc.) which could not be tested at the source for various reasons
(sensor not installed, not cross-connected, etc.), but FAS operation
for these functions was verified. Twenty-two of the 67 functions
not tested were related to the problems encountered in performing
the "FAS test" function. (See Section 5.1.4.1.) Many of the
remaining functions not tested were due to the lack of a wiring list
at Paganella, such that the team could not locate the proper IDF
pins for testing at the IDF.

The net result is that approximately 95% of the FAS functions
tested ok and the expectation is that the majority of those
functions not tested will also prove to operate satisfactorily when
conditions permit them to be tested.

6.2 FAS/Voice Orderwire

The basic problem with the FAS orderwire is the manner in which
it has been engineered to share the a frequency spectrum with the
voice orderwire for DEB I. In an arrangement such as this, adequate
filtering and levels discipline are of utmost importance. A great
deal of the problem is caused by site personnel who are accustomed
to having to shout over an orderwire. These people continue to
shout even when its not necessary. As long as this situation
exists, these people will over-modulate and cause errors in the FAS
even if levels are properly set.

Other orderwire problems include:

1. The Mt. Cimone keyset injects noise into the orderwire.

2. The 3821 Hz audio channel unit signalling relays must be
unplugged in order to avoid voice-activation of signalling tone.
The signalling tone is objectionable to the talker and also causes
FAS errors.

3. Some stations are unable to call all of the others
(probably due to the configuration of the Mt. Coma tandem).
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The ultimate solution to the FAS/Voice orderwire problem is to

re-engineer the FAS and voice orderwire.

6.3 Spontaneous Control Switching

For a long time it had been recognized that a problem existed
in the design of the FAS remotes wherein upon being turned on, the
latching relays would assume a random configuration with some relays
latched "on" and others latched "off". In addition, it had been
suspected that unwanted switching actions, (cause unknown) were also
occurring. During the entire test period, the team kept watching
for evidence of any spontaneous switching actions whatsoever. The
problem with the latching relays activating upon applying power to
remotes was observed several times, but tests of the first eleven
remotes revealed no instances of spontaneous control actions.

Tests of the Mt. Serra remote (the last one to be tested)
finally produced what we had been looking for. It started with an
attempt to energize the function labeled "Future" (Control Code 24).
The relay associated with this function was activated upon
initiating the "pre-select" command instead of waiting for the
"execute" command. These results were observed when Mt. Serra was
being controlled by Aviano and by Hohenstadt. The CD5 card was
placed in a different slot and the command associated with relay
number 4 in the new slot (Control Code 04) was initiated, with the
same results. The CD5 was replaced and all control functions were
retested in order to verify that the problem had been cleared.

Control function "I select RxA" was initiated. When the
execute command was sent, it was noticed that the functions
associated with relay number I in all three CD5s were activated.
These were "I select RxA", "3 select RxB" and "Gen start". All
three relays were reset, the results were noted and we began
troubleshooting in an attempt to further characterize the problem.
The same phenomenon was observed when control function "I select
RxB" was commanded. The number 2 relays for all three CD5s were
energized. These were "I select RxB", "I TCVR A Disable" and "Tower
Light disable".

"2 select RxA" was then energized and all relays on the first
CD5 (I select RxA, 1 select RxB, 2 select RxA, 2 select RxB and 3
select RxA) were activated. The problem was found to be a defective
interface card. The card was replaced and all control functions at
Mt. Serra were activated from all three masters. There were no
further indications of trouble.
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6.4 Scope of Test Effort

Table 5-1 has an eight page attachment entitled, "Definitions
of Alarm Point, Status Point, and Control Code Numbers as presented
in Table 5-1".

These pages show the identification and purpose of the various
FAS functions. The "purpose" column is included for information
only. Its inclusion does not in any way imply that the FAS system
test verified the alarm thresholds indicated therein. The scope of
the FAS test was merely to verify that activation of a sensor would
cause a FAS alarm indication. Many, but not all, of the alarm
thresholds were set and verified during DEB station tests. Others,
such as "fuel low" (72 hours of fuel remaining) are virtually
impossible to verify.
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7.0 CONCLUSIONS

All who participated in this test effort acquired a greater
appreciation for the utility of the FAS. Almost 100% of the DEB
equipment alarm, status and control functions are now verified
operational from the source. Since completion of the system test,
the FAS has been used successfully as a troubleshooting (fault
isolation) tool by personnel at Aviano and at Hohenstadt. Now that
all known problems with the FAS 6quipment have been cleared (with
the exception of the VCA remote) there is no reason for it not to
remain on-line, and provide relatively trouble-free performance.

The "housekeeping" functions (intruder, temprature, tower
light, etc.) constitute the major portion of those functions not
tested all the way to the source. This should be of relatively
little concern until such time as the sites go unmanned. The
operation of these functions to/from the source should be re-tested
and verified at that time.
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APPENDIX A

TP 14-01/16-05

STATION/SYSTEI CHECKOUT OF THE FAULT ALARM SYSTEM (FAS)

Objective

This procedure is used to verify operation of the Fault Alarm

System (FAS). The procedure assumes that all interconnects and

wiring from associated equipment are complete, and that the radio

link(s) are up and working. Accomplishment of this test will

require test personnel to be simultaneously positioned at each master

and each remote station.

Specifications

Correct operation of display indicators and control functions

at remote and master stations.

Test Equipment

Test leads for applying system ground to remote station

terminals (20 inches or longer).

Special Considerations

NOTE

DO NOT PLUG OR UNPLUG PRINTED CIRCUIT BOARD ASSEMBLIES

WITH POWER APPLIED TO THE EQUIPMENT SHELF. REMOVING

FUSE F2 FROM THE POWER MODULE EFFECTIVELY REMOVES POWER

FROM ALL CIRCUITS ON THAT SHELF. REFER TO THE REFERENCED

PULSE COM MANUALS FOR FURTHER CAUTIONARY NOTES.
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Due to the number of stations involved and the numerous control

functions and status indicators to be tested, valid comprehensive

test results will be achieved only from a carefully organized and

controlled test sequence. To accomplish this, a lead test team

should be established having overall responsibility for directing

and controlling the test sequence. Each participating site must

monitor the testing progress continuously and report all alarm/

control function observations whether intentional or incidental to

testing. All observations must be accounted for, demonstrated to

be valid, and accurately documented.

The performance of this test will require that the link

orderwire be fully dedicated to test support with the Mt. Corna

interconnect enabled. It is essential that this interconnect

remain enabled throughout the duration of this test.

Insure that correct station code strapping options have been

made at all stations. (Ref E&I standards).

All station cards should be in normal operation unless a remote

station is not working. In this case, the station card for that

remote should be in the disable position.

Reference

Equipment Instruction Manual Pulsecom Datalok 10 Master

Station Polling System, IN #612.

Equipment Instruction Manual Pulsecom Datalok 10 Remote Station
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Ji

Polling System, IN #611.

E&I Standards.

Procedures

NOTE

PRIOR TO STARTING THIS TEST, TEST PERSONNEL SHOULD

LOCATE ALL TEST POINTS AND INDICATORS WHICH WILL BE

USED DURING THE CHECKOUT OF FAS EQUIPMENT. INDIVIDUAL

DATA FORMS INDICATE WHICH ALARM AND CONTROL FUNCTIONS

ARE APPLICABLE TO EACH REMOTE STATION.

1. General

This procedure has been subdivided into four sections: Station

Indicators, System Alarms, System Status Indicators, and System

Control Functions. The first section is performed to verify

preliminary equipment indications and document any valid fault

indications prior to the start of actual system testing. The

remaining sections will verify correct operation of the Fault Alarm

System. Overall conduct of the test should be under the control

of a designated lead test team located at the Aviano Primary Master

Station. This team will direct each phase of testing and coordinate

the testing sequence at each location. It is imperative that each

required test action be directed by the lead test team and that all

pertinent indications and observations are coordinated and documented

before the next action is initiated.

53



2. Station Indicators

a. Follow the procedure outlined in TABLE 1 and verify correct

preliminary equipment indications at each master and remote location.

b. Document correct indications and any valid active fault

observed on the appropriate Test Data Form. Master stations (primary)

and (slave) will complete TDF 16-05(l) while remote stations will

complete 16-05(2).
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TABLE I. STATION INDICATORS CHECKOUT

ACTION REQUIRED INDICATION COMMENT

1. Observe equipment Primary Master Station:
for indications as
shown Decode Lamp Flashing

at regular rate (3 to
5 seconds per flash)

Station Lamp Flashing
sequentially from card
to card.

ALM/COS Lamp De-ener- If any ALM/COS
gized. tamp is flashing

or is energized,
depress the MANUAL
INTER switch assoc-
iated with that
station card. The
indicator should
de-energize and
remain off. If the
indicator stays on,
the corresponding
site must be
contacted to verify
the existence of an
active fault. An
energized indicator
with no known active
fault is indicative
of trouble.

NO ANS Lamp De-ener- An energized indi-
gized. cator is indicative

of a remote station
that is not function
ing properly.

Error Lamp De-ener- An energized or
gized. flashing Error Lamp

is indicative of
framing or parity
errors.
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TABLE I. STATION INDICATORS CHECKOUT

ACTION REQUIRED INDICATION COMMENT

CKT PWR Lamp Ener-
gized.

MAJ Lamp De-energized

Alarm Lamps De-energ-

ized.

Slave/Master Station:

Same as Primary '!aster
Station

Remote Station:

Decode Lamp Period- If operation is
ically flashing (may not normal, notify
take as long as 55 sec- test director and
onds between flashes). perform basic

troubleshooting
procedure.

CKT PWR Lamp Energ-
ized

Alarm Lamps De-energ- If an alarm is
ized energized, the

existence of a

corresponding
active fault must
be verified and
documented on the
appropriate data
sheet.

2. At the first Removing fuse F2
remote station remove from the power
power from the FAS module effectively
equipment. removes power from

all circuits on
that shelf.
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TABLE I. STATION INDICATORS CHECKOUT

ACTION REQUIRED INDICATION COMMENT

3. At the Primary Primary Master Station:
Master Station depress
and mementarily hold No AN$ Lamp Energized
the MANUAL INTER switch on corresponding
on the first station station card.
card.

Slave/Master Station:

NO ANS Lamp De-energ-
ized.

4. At the remote
station restore
power to the FAS
equipment.

5. At the Primary Primary Master
Master Station Station:
depress and hold
the MANUAL INTER Station Lamp Sequen- Sequential polling
switch on the first tial flashing stopped, stops and selected
station card. indicator remains remote station is

energized on selected immediately polled.
station card.

Decode Lamp Flashing

NO ANS Lamp De-ener-
gized.

Error Lamp De-energ- An energized or
ized flashing lamp is

indicative of
framing or parity
errors.

ALM/COS Lamp De-ener-
gized
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TABLE I. STATION INDICATORS CHECKOUT

ACTION REQUIRED INDICATION COMMENT

MAJ Lamp De-ener-
gized

Alarm Lamp De-ener- Assumes no valid
gized faults.

CKT PWR Lamp Ener-

gized

Slave/Master Station:

Same as Primary Master
Station

6. At the Primary Primary Master Station:
Master Station
release the MANUAL Station Lamp Resumes Polling sequence
INTER switch. sequential flashing will resume with

when MANUAL INTER the first station
switch is released card.

Slave/Master Station:

Same as Primary
Master Station

7. Repeat steps
2 through 6 for
each station card.

8. Repeat steps 5 Primary Iaster Station:
through 7 except this
time perform required Station Lamp Continues
actions at the to flash sequentially
Slave/Master Stations. uneffected by interro-
Slave stations may be gation at the Slave/
checked simultaneously. Master Stations.
(Insure the Slave/
Normal switch at the
slave stations remains
in the slave position)._
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TABLE I. STATION INDICATORS CHECKOUT

ACTION REQUIRED INDICATION COMMENT

Slave/Master
Station:

Station Lamp Sequen- With the MANUAL
tial flashing stops INTER switch de-
and indicator remains pressed at the
energized while MANUAL Slave/Master
INTER switch is Station, lamps wil
depressed. Flashing continue to flash
resumes when switch in sequence until
is released. the corresponding

remote station is
polled.

9. Complete Master stations
appropriate data will complete TDF
sheets. 16-05(l). Remote

stations will com-
plete TDF 16-05(2)
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3. System Alarms

a. Select the first remote station to be tested and follow the

guidelines provided in TABLE II to verify correct alarm indications

are observed as each applicable alarm input is tested.*

*METHOD: Attach a shorting lead from system

ground to the first alarm input (See Data Form

16-05 (3) at the alarm source (radio, TDM, etc.)

if possible. If the alarm is not available or

is yet to be installed, apply the shorting lead

from the system ground to the associated IDF

pin (See Table A, Fault Alarm System - DEB Stage

I Installation LDBWSO/O92ADOOO).

Each Master Station and the remote station under test will enter

observed results on TDF 16-05 (3).

b. Repeat the steps outlined in TABLE II for each remote

station to be tested.

c. Transfer control to each master in turn and perform 3(b)

for at least one alarm condition per remote station.

4. System Status

a. Select the first remote station to be tested and follow the

guidelines provided in TABLE III to verify correct status indications

are observed as each applicable status indicator is tested. Each
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master station should complete TDF 16-05 (4) as each indicator is

tested and determined to function correctly. Note that data sheets

are completed only by master stations during this phase of testing.
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TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

1. At the remote Primary Master Station:
station initiate an
alarm condition for Station Lamp When See data sheets to
the first applicable polling sequence determine which
alarm input. Complete reaches the station alarm inputs are
data form as required. with the inserted used at the station.

fault, the sequenced
flashing stops. Lamp
on statinn card corres-
ponding to remote
station with fault is
energized.

MAJ Lamp De-ener-
gized

ALM/COS Lamp Flashing
on appropriate station
card.

NO ANS Lamp De-ener-
gized

Alarm Lamp Applicable 5ee TDF 16-05 (3)
lamp energized. All to determine correc
other alarm lamps de- location of ener-
energized. Energized gized lamp. The
lamp must appear at the first 12-point
proper location, encoder corresponds

to the fourth
decode card at the
master stations,
the second card at
the remote corres-

ponds to the fifth
decode card at the

masters, etc. Any
alarm lamps energ-
ized other than
that intentionally
activated must be
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TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

checked to be an
indication of a
valid active fault
and documented on
the appropriate
data sheet.

Audible Alarm Ener-
gized

Slave/Master Station

Station Lamp Sequen-
ced flashing stopped.
Lamp on station card
corresponding to
remote station ener-
gized.

MAJ Lamp De-energized

ALM/COS Lamp Flashing
on appropriate station
card.

NO ANS Lamp De-ener-
gized

Remote Station:

Alarm Lamp Applicable See TDF 16-05(3)
lamp energized. All to determine
other alarm lamps correct location of
de-energized. energized lamp.

Audible Alarm Energ-
ized
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TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

2. At both master Audible alarms at
and remote stations both remote and
depress the audible master stations
alarm reset switch silenced.
on the shift register
card.

3. At the Primary Primary Master
Master Station Station:
mementarily depress
the MANUAL INTER ALM/COS Lamp Flashing
switch on the station stopped. Lamp remains
card with the flashing energized.
ALM/COS lamp.

Station Lamp Sequen-
tial flashing from
card to card resumes.

Slave/Master Station:

ALM/COS Lamp Continues
to flash.

Station Lamp Sequen-
tial flashing from
card to card resumes
when MANUAL INTER
switch at primary
master is released.

Remote Station:

Alarm Lamp Applicable See TDF 16-05(3)
lamp energized. to determine

correct location
of energized lamp.

4. At the Slave/ Primary Master
Master Stations Station:
depress the MANUAL
INTER switch and No Change
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TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

hold until remote
station is polled.

Slave/Master Station:

ALM/COS Lamp Flashing Hold MANUAL INTER
$topped. Lamp remains switch down until
energized. remote station

under test is
polled.

Alarm Lamp Appli-
cable lamp energized See TDF 16-05(3)

for correct
location of ener-
gized lamp.

Station Lamp Sequen-
tial flashing continues
and will stop when
remote station is polled
When MANUAL INTER switch
is released, sequential
flashing resumes.

Remote Station:

No Change

3. At remote Primary Master Station:
station clear the
alarm condition ALM/COS Lamp Lamp on
initiated in step 1. station card will begin

flashing when the assoc-
iated remote station is
polled during the normal
polling sequence.

Station Lamp Sequenced
flashing stops. Lamp on
associated station card

67



TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

energized.

Alarm Lamp Associ-
ated alarm lamp de-
energized.

Audible Alarm Ener-
gized.

Slave/Master Station:

ALM/COS Lamp Flash-
ing lamp on station
card associated with
remote station under
test.

Remote Station:

Alarm Lamp De-ener-
gized.

Audible Alarm Energ-
ized.

6. At both master Audible alarm at both
and remote stations remote and master
depress the audible stations silenced.
alarm reset switch
on the shift register
card.

7. At the Primary Primary Master Station:
Master Station
momentarily depress ALM/COS Lamp Flashing
the MANUAL INTER stopped. Lamp remains
switch on the associa- de-energized.
ted station card.

Station Lamp Sequential
flashing resumes when
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TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

MANUAL INTER switch
is released.

Slave/Master Station:

ALM/COS Lamp Flashing
lamp on associated
station card.

Station Lamp Sequen-
tial flashing resumes
when MANUAL INTER
switch at primary
master is released.

Remote Station:

No change

8. At the Slave/ Primary Master
Master Stations Station:
depress the MANUAL
INTER switch on the No change
associated station
card and hold until
the remote station
is polled.

Slave/Master Station:

ALM/COS Lamp Flashing
stopped. Lamp remains
de-energized.

Station Lamp Sequen-
tial flashing resumes
when MANUAL INTER
switch is released.

Alarm Lamp Associated
alarm lamp de-energized.
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TABLE II. SYSTEM ALARM CHECKOUT

REQUIRED ACTION INDICATION COMMENT

Remote Station:

No change

9. Repeat steps 1 Refer to data
through 8 for each sheets to deter-
applicable alarm mine which alarm
input, inputs are used at

the particular
remote station
under test.

10. Complete All stations
appropriate data (master and remote)
sheet. will complete TDF

16-05(3).
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FAS ALARM POINT STATION/SYSTEM TEST 16-05(3A)

MASTER STATION REMOTE STATION:

REMOTE MSTR

zITEM TEST RESULTS

1 7 1 1 9 1 FIRE

2 7 2 2 9 2 INTRUDER

3 7 3 3 9 3 HIGH TEMP.

4 7 4 4 9 4 LOW TEMP.

5 7 5 5 9 5 TOWER LIGHT

6 7 6 6 9 6 PRI A.C. FAIL

7 7 7 7 9 7 GEN #1 FAIL

8 7 8 8 9 8 GEN #2 FAIL

9 7 9 9 9 9 PRI RECT OFF

10 7 10 10 9 10 STBY RECT OFF

11 7 11 11 9 I1 W/G PRESS
E-.

12 7 12 12 9 12 FUEL LOW

13 8 1 1 10 1 1 A TWT

14 8 2 2 10 2 i A TX

15 8 3 3 10 3 1 A RX

16 8 4 4 10 4 1 B TWT

17 8 5 5 10 5 1 B TX

18 8 6 6 10 6 1 B RX

19 8 7 7 10 7 I RSL FADE

z
20 8 8 8 10 8 I PWR SUPPLIES

21 8 9 9 10 9 i PHASE LOCK
Ln

22 8 10

23 8 11

24 8 12
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FAS ALARM POINT STATION/SYSTEM TEST 16-05(3B)

MASTER STATION REMOTE STATION:

REMOTE MSTR

ITEM TESTRESULTS

25 9 1 1 11 I I TDM MAJOR

26 9 2 2 11 2 1 TDM MINOR

27 9 3 3 11 3 1 TX STBY OPER

289 4 4 11 4 1 RX STBY OPER

29 9 5 5 11 5 1 NORM T1 FAULT

309 6 6 11 6 1 STBY T1 FAULT

31 9 7 7 11 7 1 NORM ERRORS

32 9 8 8 11 8 1 STBY ERRORS

33 9 9

34 9 10

35 9 11

369 12

37 10 1 1 12 1 2 A TWT 
0

38 10 2 2 12 2 2 A TX

39 10 2 3 12 3 2 A RX

40 10 4 4 12 4 2 B TWT

41 10 5 5 12 5 2 B TX

42 10 6 6 12 6 2 B RX

43 10 7 7 12 7 2 RSL FADE

44 10 8 8 12 8 2 PWR SUPPLIES

45 10 9 9 12 9 2 PHASE LOCK Z

46 10 10 
-

47 10 11

48 0 12
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FAS ALARM POINT STATION/SYSTEM TEST 16-05 (3C)

MASTER STATION REMOTE STATION:

REMOTE MS T

0; 0 ITEM TEST RESULTSz
0.

49 II 1 1 13 1 2 TDM MAJOR

50 11 2 2 13 2 2 TDM MINOR

51 11 3 3 13 3 2 TX STBY OPER

52 11 4 4 13 4 2 RX STBY OPER
C.1

53 11 5 5 13 5 2 NORM T1 FAULT

54 11 6 6 13 6 2 STBY T1 FAULT

55 11 7 7 13 7 2 NORM ERRORS

56 11 8 8 13 8 2 STBY ERRORS

57 11 9

58 11 10

59 11 11

60 1i 12 0

61 12 1 1 14 1 3 A TWT

62 12 2 2 14 2 3 A TX

63 12 3 3 14 3 3 A RX

64 12 4 4 14 4 3 B TWT

65 12 5 5 14 5 3 B TX

66 12 6 6 14 6 3 B RX

67 12 7 7 14 7 3 RSL FADE

68 12 8 8 14 8 3 PWR SUPPLIES

69 12 9 9 14 9 3 PHASE LOCK

70 12 10

71 12 11

72 12 12
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FAS ALARM POINT STATION/SYSTEM TEST 16-05(3D)

MASTER STATION REMOTE STATION:

REMOTE MSTR

"O ITEM TEST RESULTS

4 ,)

73 13 1 1 15 1 3 TDM MAJOR

74 13 2 2 15 2 3 TDM MINOR

75 13 3 3 15 3 3 TX STBY OPER

76 13 4 4 15 4 3 RX STBY OPER

77 13 5 5 15 5 3 NORM T1 FAULT

78 13 6 6 15 6 3 STBY TI FAULT

79 13 7 7 15 7 3 NORM ERRORS

80 13 8 8 15 8 3 STBY ERRORS

81 13 9

82 13 10

83 13 11

84 13 12

85 14 1 1 16 1 PCrM 1

86 14 2 2 16 2 PCM 2

87 14 3 3 16 3 PCM 3

88 14 4 4 16 4 PCM 4

89 14 5 5 16 5 PCM 5

90 14 6 6 16 6 PCM 6

91 14 7 7 16 7 PCM 7

92 14 8 8 16 8 PCM8

93 14 9 9 16 9 PCM 9

94 14 10 10 16 10 PCM 10

'5 14 1] II 16 11 PCM 11

96 11 11 12 16 12 PCM 12
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FAS ALARM POINT STATION/SYSTEM TEST 16-05(3E)

MASTER STATION _ _ _ MOTE STATION:

__REMOTE MSTR

z 0 0 ITEM TESTRESULTS

9T 1 171 FDM

98 15 2

99 15 3

100 15 4

101 15 5

102 15 6

103 15 7

104 15 8

105 15 9

106 15 10

107 15 1

101 15 12

TEST ENGINEER DATE

WITNESS
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TABLE III. SYSTEM STATUS CHECKOUT

REQUIRED ACTION INDICATION COMMENT

1. At the Primary Primary Master Station:
Master Station depress
and hold the MANUAL ALM/COS Lamp De-ener- The first three
INTER switch on the gized decode cards at
station card corres- the master station
ponding to the remote are used to monitor
station under test. 36 of the three

18-point status
inputs.

Station Lamp Sequen-
tial flashing stopped.
Lamp on station card
energized.

MAJ Lamp De-energ-
ized.

NO ANS Lamp De-ener-
gized.

Status Lamps Approp- See TDF 16-05(4)
riate lamps energized. to determine loca-

tions of approp-
riate lamps.
Energized lamps
should correspond
to equipment status
at remote station.
Verify at the
remote station that
the energized lamps
displayed at the
master station
correctly indicate
remote status.
Refer to individual
data sheets to
determine which
status indicators
are used.
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TABLE III. SYSTEM STATUS CHECKOUT

REQUIRED ACTION INDICATION COMMENT

Slave/Master Station:

ALM/COS Lamp De-ener-
gized

Station Lamp Sequen-
tial flashing stopped
when MANUAL INTER
switch is held down
at primary master.

MAJ Lamp De-ener-

gized

NO ANS Lamp De-ener-

gized

Status Lamps Approp- Slave/Master MANUAL
riate lamps energized INTER switch must

be depressed to
enable display.

Remote Station:

See comments To verify the 18-
point encoders wor
at the remote
stations, visible
indications on the
FAS equipment will
be observed at the
master stations
only. Remote
stations must checP
status of monitored
equipment.

2. At the Primary Primary and Slave/
Master Station Master Stations:
release the MANUAL
INTER switch.
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TABLE III. SYSTEM STATUS CHECKOUT

REQUIRED ACTION INDICATION COMMENT

Station Lamp Sequen-
tial flashing resumes

3. At the remote For example, at
station change the the radio select
status of the RX A if not prev-
equipment corres- iously selected.
ponding to the first
applicable input of
the remote 18-point
encoder. (See
comments).

4. At the Primary Indications are the
Master Station depress same as in Step 1.
and hold the MANUAL
INTER switch on the
corresponding station
card.

5. At the Primary Indications are the
Master Station release same as in Step 2.
the MANUAL INTER switch

6. At the remote In some cases it
station return the may not be approp-
equipment changed in riate to actually
Step 3 to its original change the equip-
status, then change ment status. In
the status of the these cases connect
equipment corres- a shorting lead
ponding to the next from System GND
applicable 18-point (2J-21) to the
encoder input, appropriate encoder

input to simulate
a change in status.

7. Repeat steps 4 Refer to individual
through 6 for each data sheets to
appropriate encoder determine approp-
input. riate 18-point
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TABLE III. SYSTEM STATUS CHECKOUT

REQUIRED ACTION INDICATION COMMENT

encoder inputs.

8. Complete approp- Master stations
riate data sheet. will complete TDF

16-05(4).
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FAS STATUS POINT STATION/SYSTEM TEST 16-05(4A)

MASTER STATION REMOTE STATION:

REMOTE MSTR

0
z

o o ITEM TEST RESULTS

fl 0

4 7 6 1 1 SELECT RX A

2 4 8 6 2 1 SELECT RX B

3 4 9 6 3 2 SELECT RX A

4 4 10 6 4 2 SELECT RX B

5 4 11 6 5 3 SELECT RX A

6 4 12 6 6 3 SELECT RX B

7 4 13 6 7 1 TCVR A DISABLE

8 4 14 6 8 1 TCVR B DISABLE

9 4 15 6 9 2 TCVR A DISABLE

10 4 16 6 10 2 TCVR B DISABLE

11 4 17 6 11 GEN START

12 4 18 6 12 TWR LT DISABLE

13 5 1 7 1 LOAD SHARE

14 5 2 7 2 FUTURE

15 5 3 7 3 FAS TEST

16 5 4

17 5 5

18 5 6

195 7

20 5 8

Li
21 5 9 F

22 5 10
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FAS STATUS POINT STATION/SYSTEM TEST 16-05(4B)

MASTER STATION REMOTE STATION:

REMOTE MSTR

C;
O S

R

25 5 13 8 1 1 RX A OPER

26 5 14 8 2 1 RX B OPER

27 5 15 8 3 2 RX A OPER

28 5 16 8 4 2 RX B OPER

29 5 17 8 5 3 RX A OPER

30 5 18 8 6 3 RX B OPER

31 6 1 8 7 GEN # 1 ON

32 6 2 8 8 GEN # 2 ON

33 6 3 8 9 TOWER LT ON

34 6 4 8 10 PUMP # 1 ON

35 6 5 8 11 PUMP # 2 ON

36 6 6

TEST ENGINEER DATE

WITNESS
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b. Repeat the steps outlined in TABLE III for each remote

station to be tested, and complete the Test Data Form.

c. Transfer system control to each slave/master station

individually by setting the slave/norm switch on the interface

modules to the appropriate positions and repeat steps 4a and 4b

for two or three status inputs to be checked. Note this will

result in three separate TDF 16-05(4) forms being completed at each

master station. This is necessary to evaluate each master station's

capability to function in both master and slave modes of operation.

(i.e. To function as a passive monitor in the slave mode, and to

actively poll and interrogate each remote station in the master

mode).

5. Control Functions

a. Select the first remote station to be tested and follow the

guidelines provided in TABLE IV to verify correct equipment

switching occurs when control functions are executed. Test Data Form

16-05(5) should be completed as each control function is exercised

and determined to function correctly.

b. Repeat the steps outlined in TABLE IV for each remote

station to be tested, and complete the appropriate Test Data Form.

c. Transfer system control to each slave/master station

individually by setting the slave/normal switch to the appropriate

position and repeat step 5a using Mt. Cimone as the remote station
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under test for the Hohenstadt master, and Cima Gallina as the remote

under test for the Coltano Master. Note that slave/master stations

will be checked for correct control function operation at only one

remote station. Hence only the primary master station will complete

TDF 16-05(5) for all stations.
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TABLE IV. SYSTEM CONTROL FUNCTION CHECKOUT

REQUIRED ACTION INDICATION COMMENT

1. At the Primary Preselect indicator Determine applic-
Master Station at the Primary Master able relays from
preselect each energizes as each individual data
applicable relay relay is presented. sheets for the
at the remote particular remote
station under station under test
test. See figure 1 for

relay preselect
procedure.

2. At the Primary Preselect indicator See figure 1 for
Master Station illuminates as each procedure to
interrogate each relay is interrogated, interrogate relays.
preselected relay.

3. At the Primary Preselect indicator See figure 1 for
Master Station clear remains de-energized procedure to clear
all relays connected as each relay is all relays connec-
to the first control interrogated, ted to a common
decoder module by decode module.
issuing a CMD INT
and BRDCAST CLR com-
mand. Interrogate
each relay connected
to the first decode
module.

4. At the Primary Preselect indicator See figure 1 for
Master Station clear remains de-energized procedure to clear
all remaining relays as each relay is all relays at a
at the remote station interrogated, station.
by issuing a BRDCAST
CLR command and
interrogate each relay
nct checked in Step 3.

5. At the Primary
Master Station switch
and interrogate each
applicable latching
relay. Then switch an_
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TABLE IV. SYSTEM CONTROL FUNCTION CHECKOUT

REQUIRED ACTION INDICATION COMMENT

interrogate each At the remote station Latching relays
relay again. At corresponding equip- are used with the
the remote station ment should switch first 15 control
verify corresponding when control function functions. Momen-
equipment responds is executed. At the tary relays are
to control functions master station correct used for the
when executed. relay status should be remaining functions.

displayed when interro- Determine applic-
gated (i.e. energized able relays from
when switched the first individual data
time and de-energized sheets.
when switched again).
At the master station
verify remote station
status is displayed
correctly by the status
indicators.

6. At the Primary At the remote station, See Step 5
Master Station corresponding equipment comments.
switch each appli- should switch when
cable momentary control function is
relay. executed.

7. At the Primary At the remote station See figure 1 for
Master Station corresponding equipment procedure to issue
preselect and switch should switch when cont- BRDCAST EXEC
the first applicable rol function is execute .command.
relay using the
BRDCAST EXEC command.

8. At the Primary At the remote station
Master Station switch corresponding equipment
the relay again using switches to original
the BRDCAST EXEC status.
command.

9. Complete approp- Master and remote
riate data sheet. stations will

complete TDF 16-05
(5)
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FAS CONTROL POINT STATION/SYSTEM TEST 16-05 (5A)

MASTER STATION RE4OTE STATIQN:

8 ITEM TEST RESULTS8

01 1 SELECT RX A

02 1 SELECT RX B

03 2 SELECT RX A

04 2 SELECT RX B

05 3 SELECT RX A

11 3 SELECT RX B

12 1 TCVR A DISABLE

13 1 TCVR B DISABLE

14 2 TCVR A DISABLE

15 2 TCVR B DISABLE

21 GEN START
0

22 TOWER LT DISABLE

23 LOAD SHARE

24 FUTURE

25 FAS TEST

31 1 TX NORM - STBY

32 1 TX STBY - NORM

33 1 RX NORM - STBY

34 1 RX STBY - NORM

35 2 TX NORM - STBY z

36 2 TX STBY - NORM

37 2 RX NORM - STBY

38 2 RX STBY - NORM
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FAS CONTROL POINT STATION/SYSTEM TEST 16-05(581

MASTER STATION _ _______REMOTE STATION:

ITEM TEST RESULTS

39 3 TX NORM - STBY

40 3 TX STBY - NORM

41 3 RX NORM - STBY

42 3 RX STBY - NORM

43 1 SELECT TX A

44 1 SELECT TX B

45 2 SELECT TX A

46 2 SELECT TX B

47 3 SELECT TX A

48 3 SELECT TX B

49 GEN RESET

50

TEST ENGINEER ________ ______DATE ___________

WITNESS ______________
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SWITCH AND CONTROL SETTINGS FOR CONTROL FUNCTIONS

CONTROL FUNCTION SWITCH AND CONTROL SETTINGS

Relay Preselect Set Card and Relay Select thumbwheels to
relay address. Depress CMD INT and
PRESELECT pushbuttons and hold until
PRESELECT lamp illuminates.

Relay Interrogate Set Card and Relay Select thumbwheels to
address relay. Depress CMD INT pushbutton
and hold until relay status lamp illumin-
ates.

Relay Execute - Single Set Card and Relay Select thumbwheels to
Relay or All Relays address relay. Depress CMD EXEC pushbutton
Connected to Control and hold momentarily. Any preselected rela
Decoder connected to the same Control Decoder

module will also switch.

Relay Execute - All Depress BRDCAST EXEC pushbutton and hold
Relays at a Station momentarily.

Relay Clear - All Set Card Select thumbwheel to address Con-
Relays Connected to trol Decoder. Depress CMD INT and BRDCAST
One Control Decoder CLR pushbuttons and hold momentarily.

Relay Clear - All Depress BRDCAST CLR pushbutton and hold
Relays at a Station momentarily.

NOTE: Both thumbwheels set to "0" is invalid address.
If latching relays are used, only the Relay Select settings 1
through 5 are valid, since each Control Decoder module controls
only 5 latching relays.

FIGURE 1 -A
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NOTE: In the event of difficulty getting master-initiated
control functions to work, remote station should refer to the
control function check-out procedure (troubleshooting only). This
procedure will serve to check whether control relay interconnect
wiring is correct.
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APPENDIX B

TP-14-01/16-05

CHECKOUT OF THE FAULT ALARM SYSTEM
REMOTE STATION

(TROUBLESHOOTING ONLY)

Objective

This procedure for the checkout of the DEB I Fault Alarm System

(FAS) Remote Station assumes that all the interconnects and wiring

from associated equipment are complete.

Specifications

Voltages and alarms must perform as indicated on the attached

data forms.

Test Equipment

A. Multimeter (Simpson 260) (036)

B. Test lead 3 feet (230)

C. TMS HP 3555A (024)

Special Considerations

DO NOT PLUG OR UNPLUG PRINTED CIRCUIT BOARD ASSEMBLIES WITH

POWER APPLIED TO THE EQUIPMENT SHELF. REMOVING FUSE F2 FROM THE

POWER MODULE EFFECTIVELY REMOVES POWER FROM ALL CIRCUITS.

NOTE: All references to -48V (nominal) shall refer to the

actual set float voltage which is normally -53.5V.

Reference

Equipment Instruction Manual Pulsecom Datalok 10 Remote
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Station Polling System, IN #611.

Procedures

1. Power Module Performance

a. With the Power Module (See Figure I-B) plugged into the

equipment shelf, use the multimeter to verify the output voltage

levels on data form 14-1(1).

NOTE: All measurements should be made with respect to system

ground (Jl-21). There are two grounds on the system--system

ground and circuit ground. System ground (Jl-21) is station

battery ground; circuit ground is 10 volts below system ground.

Do not short together! Use the isolation plug.

b. Check for illumination of the CKT PWR lamp on the

Power Module and depress the Audible Reset switch on the Shift

Register if the audible alarm is energized.

2. Transmitter Level Check and Adjustment:

a. Using a HP 3555 Meter measure the transmitters output

level at the drop level jack on the radio miscellaneous bay of

FAS 1 TX. It should be -13 dBm + 0.5 dBm. If it is out of tolerance,

remove power from the FAS and remove the transmitter module. Verify

that 13 dB of attenuation is strapped on the board. To place a

pad in the circuit, the jumper strap is placed in position 1. To

remove a pad, the jumper is placed in position 0. Total attenuation

is the sum of the pads strapped in position 1. Reinstall the module
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LOGIC OUT E- EIA IN

LOGIC OUT Q EIA IN

LOGIC IN D EIA OUT

LOGIC IN 4 EIA OUT

LOGIC INPUT1 K - EXT OUTPUT 6

LOGIC INPUT 6 ( 0 EXT OUTPUT 5

LOGIC INPUT 3 M (D EXT OUTPUT 4

LO)GIC INPUT 4 - ( D EXT OUTPULT 3

LOGIC INPUT 5 G 1 EXT OUTPUT 2

LOGIC INPUT6 - G 8 - EXT OUTPUT,1

LOGIC OUTPUT 1 )(D - EXT INPUT 6

LOGIC OUTPUT 2 (D EXT INPUT 5

LOGIC OUTPUT 3 PD 1 EXT INPUT 4

LOGIC OUTPUT 4 H EXT iNPUT 3

LOGIC OUTPUT 5 SFN EXT INPUT 2

LOGIC OUTPUT 6 T 16 EXT INPUT 1

NEG EIA SUPPLY U G

POS EIA SUPPLY V 1

V 0 D e 8 BATTERY INPUTBATTERY x@ .,2V
VL Y 21 SYSTEM GROUND (POSITIVE STATION

BATTERY TERMINAL)

(CIRCUIT GROUND) VSS Z 22 -12V

FIGURE I-B POWER MODULE
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TP-14-01/16-05 Test Data Form 14-1(1)

CHECKOUT OF THE FAULT ALARM SYSTEM REMOTE STATION

SITE DATE

-48 Vdc Supply Battery
Power Module Measurements

STEP la

JI Connector DC !'e sured
Pin Voltage Tolerance Vo tage

20 +2 V +2 V

22 -22 V +2 V

W OV

X -48 V (5-53.5V)

Y -4 V +2 V

Z -10 V +1 V

TEST ENGINEER WITNESS
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and check again.

3. Receiver Carrier Alarm and Adjustment:

a. Depress the ALARM ADJ pushbutton and turn the ALARM

ADJ potentiometer until the CARR ALARM lamp just comes on.

Releasing the pushbutton completes the adjustment. The CARR LAMP

should de-energize every time a signal is received unless the

receive signal carrier drops 12 dBm below the nominal level.

NOTE: Unless the master can poll the remote site, it may not

be possible to make this adjustment.

b. The BIAS Adjustment is factory set.
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APPENDIX C

TP-14-01/16-05

FAS CONTROL FUNCTION TROUBLESHOOTING PROCEDURE

Objective

To isolate the source(s) of problems encountered in the

testing of the FAS Control Functions.

Test Equipment

a. Test Lead

b. 47 ohm, 1/2 W. resistor

Procedure

This procedure is to be performed only on those circuits

which failed to respond as anticipated to commands initiated by

the Master Station.

NOTE: In the following procedures observe that system ground

must only be momentarily applied to the pins specified. The 47

ohm resister should be used to limit the current through the relay.

A. Latching Relays

The first 15 control functions are operated with latching

relays.' Relays are energized or de-energized by momentarily connec-

ting a 47 ohm resistor from system ground (pin J1-21) to the

proper pin on control Decoder cards (CD5). Data Fm 14-1(3) depicts

the pins to be connected to energize and de-energize each relay.
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1. Energizers. For example, to energize the first relay

(Radio #1, select RX A)momentarily touch the 47 ohm resistor to

Pin 2J16-3. If the radio set is operational, the "A" receiver

should now be on line with the green service lamp of the "A"

sensor logic switch on the radio illuminated. Check "ENERG."

block on Data Fm 3 if equipment switched.

WARNING

CHECK FOR VOLTAGE BEFORE USING OHMMETER ON IDF.

2. If the function is not installed or not yet connected

to the IDF, check the function by measuring at the IDF for a short.

IDF pin numbers are shown on Data Fm 14-1(3). Place resistance

value in function block.

3. Function Status Line. In all cases, check function status

line at pin number indicated on Data Fm 14-1(3). Using the

multimeter, measure between the status pin and system ground

(should be 0 volts when energized, -48 V when de-energized).

4. De-energize. To de-energize the first relay, momentarily

touch the 47 ohm resistor to pin listed in the de-energized

column of the data form (2J16-4).

5. Make sure relay is de-energized before proceeding to

next relay.

6. Repeat A.1. through A.5. for each control function which

failed the system checkout.
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B. Momentary Relays. The remaining relays are energized

in the same manner but they only remain energized as long as the

resistor and wire combination are connected. They do not have

a status return signal. Note that TX NORM-STBY and RX NORM-STBY

are not wired to the equipment yet. Also the TX STBY-NORM control

can't be exercised without a radio link. Verify this wiring by

using the ohmmeter between TDM ground and the control wire coming

from the FAS to look for contact closure. It should be possible

to check RX STBY-NORM if the TOM Receiver Toggle Switch is left

in "XFR TO STBY" for a few seconds (See Data Form 14-1(4) for pin

locations on control Decoder cards 1J2 and 1J3 used to activate

the momentary relays). Complete Data Form 14-1(4).
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APPENDIX 0

GENERAL PLAN FOR SYSTEM TESTING OF THE FAS

Testing of the FAS on a system-wide basis will begin on

21 August and will continue for an estimated 13 working days.

The test will involve a total of approximately 25 participants

at the various DEB I sites. Successful completion of the test

in a timely manner will be dependent upon achieving a high level

of cooperation and coordination between all test participants.

The total effort is divided into four parts:

(1) Verification of station indicators.

(2) Verification of system alarm functions.

(3) Verification of system status indicators.

(4) Verification of system controls.

Station Indicators

The station indicator test will be accomplished first. It

will involve personnel at all sites for an estimated period of

1 - 2 hours. At the remote stations it is required only that the

status of certain indicator lamps be observed and reported, and

that power be removed from the FAS and subsequently restored as

directed by personnel at Aviano.

NOTE: THE TEST PROCEDURE CALLS FOR REMOVING POWER FRON THE

FAS BY REMOVING FUSE F2. IT IS PREFERABLE, AND RECOMMENDED

THAT THE FAS CIRCUIT BREAKER BE USED INSTEAD.
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System Alarms & System Status

These 2 parts of the test will be accomplished by test team

personnel at the remote stations (with the assistance as necessary

of on-site O&M personnel) and by test team personnel at Aviano,

Coltano, and Hohenstadt.

The bulk of the interaction will be between the remote station

and the Aviano Master. The personnel at Coltano and Hohenstadt

will be required primarily as monitors/observers. Their purpose

will be to verify that all indications received at Aviano are

also received at the slave stations, and that no erroneous indications

are received. During these phases of testing it is expected that

minimal participation will be required by O&M personnel at sites

not directly involved in testing.

System Control Functions

This phase of testing will involve test team personnel at

* the remote station under test (with the assistance of on-site

O&M personnel as required), test team personnel at Aviano, Coltano,

and Hohenstadt, and O&M personnel at all sites. The bulk of the

interaction will be between the remote station under test and the

Aviano Master. The Coltano and Hohenstadt Masters will also be

required to exercise their control capabilities, but most of the

time they will be monitoring test progress and observing indications

received. O&M personnel at the remote stations not under test
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will also monitor test progress and observe their equipments to

verify that no extraneous control actions take place. Any unexpected

occurrences observed at any site should be reported immediately

to the test team at Aviano.

Deployment of Test Team Personnel

It is expected that it will take an average of one day to

fully check out a remote station for the Alarm, Status and Control

functions. In order that the testing be accomplished in as little

time as possible, the test personnel will be deployed as follows:

Test Team A

Two persons will be stationed at Coltano for the

entire test period. Their task will be to cover the

Master at Coltano and the remote at Mt. Serra. Occasional

assistance is expected to be provided from on-site O&M

personnel to cover the Coltano remote station as necessary.

Test Team B

Two persons will be responsible for covering the

following sites in sequence as each site is tested:

Aviano, Ceggia, Mt. Venda, Vicenza, Mt. Corna, and

Mt. Cimone.

Test Team C

Two persons will be responsible for covering the

following sites in sequence as each site is tested: Paganella,
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Cima Gallina, Zugspitze, Hohenstadt, and Vaihingen.

Test Team D

This team will be comprised of the Test Director and

Sgt. John Hess. They will remain at Aviano during the

entire test. They will be controlling test activities

and operating the Master Station.

Miscellaneous Test Support

Mr. Don Connor will be at Hohenstadt covering the

Master Station. It is expected that on-site O&M personnel

will be available to assist as necessary.

Mr. Joe Sciora will be in the area and available

for assistance as necessary in correcting order-wire

and miscellaneous other problems.

Scheduling

It is expected that it will require approximately one day

to fully check out a remote station's alarm, status, and control

functions. With this in mind, Test Team B and C will be utilized

on an alternate basis so that while Team C is testing, Team B

will be travelling to the next site. A tentative schedule is as

follows:

Mon. Aug. 20 Teams A, B, & C -- Briefing at Aviano

Team A -- Travel to CLO/MSA
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:tes

Team B -- ALM test at AVO

Team C -- Travel to PAG

Tues. Aug. 21 Station Indicator Test (system-wide)

Team B -- Status & Control at AVO

Wed. Aug. 22 Team C -- ALM, STAT & CONT at PAG

Thurs. Aug. 23 Team B -- ALM, STAT & CONT at CEG

Fri. Aug. 24 Team C -- ALM, STAT & CONT at CIM

Sat. Aug. 25 Perform residual tests as needed.

Mon. Aug. 27 Team B -- ALM, STAT & CONT at MTE

Tues. Aug. 28 Team C -- ALM, STAT & CONT at ZUG

Wed. Aug. 29 Team B -- ALM, STAT & CONT at VCA

Thurs. Aug. 30 Team C -- ALM, STAT & CONT at HST

Fri. Aug. 31 Team B -- ALM, STAT & CONT at MCA

Sat. Sept. 1 Perform residual tests as needed

Tues. Sept. 4 Team C -- ALM, STAT & CONT at VHN

Wed. Sept. 5 Team B -- ALM, STAT & CONT at MTC

Thurs. Sept 6 Team A -- ALM, STAT & CONT at MSA
(augmented by 1 man from Team B)

Fri. Sept 7 Team A -- ALM, STAT & CONT at CLO
(augmented by I man from Team B)

Sat. Sept. 8 Perform residual tests as needed
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APPENDIX E

SAMPLE FAS TEST DATA FORMS
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FAS ALARM POINT STATIONA. STEM TEST 16-050 (A)

MASTER STATION REMOTE STATION: AVIANO

7V 40E MSR

ITEM TEST RESULTS

1 7 1 1 9 Fire

27 2 2 9 2 Intruder

37 3 3 9 3 High Temp.

4 7 4 4 9 4 LowTemp.

5 7 5 5 9 5 Tower Light X

6 7 6 6 9 6 PRI A.C. Fail

7 7 7 7 9 7 Gen #1 Fail

8 7 8 8 9 8 Gen 02 Fail

9 7 9 9 99 PRI Rect Off X

10 7 10 10 9. 10OStby Rect Off X

11 7 11 11 9 11W/ Press X

12 7 12 '2 9 12 Fuel Low

13 8 1 1 10 1 1 A TWT

148 2 2 102 1ATx x

15 8 3 3 10 3 1Ax 'A x

16 8 4 4 10 4 IB TWT
1 7

j8 5 5 105 1 B Tx X

188,,6 6 1016 1 B PD X

li87 7 10 7 1 RSL Fade X

2018 8 8 10 8 1lPWR Supplies X

21 9 9 10 9 1 Phase Lock X

122 8 10

23 8 11

24 8 12

25 9 1 1 11 1 1 TDM Major X

26 9 2 2 112 1 TD, Mnor x

27 9 3 1 11 3 1 Tx Itby Oper X

28 9 411 4 1 Rx Stby Oper X

29 9 511'5 1 Norm '3al Ux

30 9 6 116 lStby TIFaul

31 9 711 7 1 Norm Errors X

3 a 11 8 1 Stb Errors X

TEST DATA FROM:

TEST ENGINEER DATE WITESS
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FAS STATUS POINT STATION/SYSTEM TEST 16-05 (4a)

MASTER STATION REMOTE STATION: AVIANO

REMT MSTR ;

ITEM TEST PZStJL'.S

z

2 4 8 6 2 1 Select RxB x

3 4 9 6 3 2 Select RXA

4 4 10 6 4 2Se1ctRxB

5 4 11 6 5 3 Select Rx A

6 4 12 6 6 3 Select Rx B

7 4 13 6 7 1 TCVR ADsabe

8 4 14 6 8 I TCVR B Dsaae

9 4 15 6 9 2 TCVR A Disable

110 4 16 6 10 2 TCVR B Disle

11 4 17 16 11 Gen. Start

12 4 18 6 12 Twt Light Disable

13 5 1 7 1 Load Share X

14 5 2 7 2 Future x

15 5 3 7 3 FAS Test X

16 5 4

17 5 5
is1 5 7 .18 5 6

19 5 7

20 5 8

21 5 9

22 5 10

23 5 11

,24 5 12

TEST DATA FROM:

TEST ENGINEER DATE WITNESS
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rAS CONT.DL POINT STATION / SYSTEM TEST 16-05(5a)

MASTER STATION REMOTE STATION AVIAND

HENCTE MSTR

ITEM TEST RESULTS
(BE SURE RELAY ENERGIZES AND

DE-EMERGIZES)

3A 1 -- 4 3 0 1 1 Select Rx A X

3A 4 -- 6 0 2 1 Select Rx B X

3A 7 -- 9 0 3 2 Select Rx A

3A 10 --4 12 C 4 2 Select Rx B

3A13 --4 15 0 5 3 Select Rx A

3A 16 -- l 1 1 3 Select Rx 8

3A 19 -- 21 1 2 I TCVR A Disable

3A 22 -- 4 1 3 TCVR B Disable

3A 25 21 1 4 2 TCVR A Disable

3A.28 30 1 5 2 TCVR 8 Disable

3B 1 -- 4 3 I Gen. Start

13B 4 -- 46 2 2 TWR Lt. Disable

38 7 -- 49 2 3 Load Share X

3B 10 1 2 4 Future X1

3B 13 - 1! 2 5 FAS Test X

4A 1 -- 4 3 3 1 1 Tx Nor'. - Stby X

4A 4 , 6 3 2 1 Tx Stry -Norm X

4A 7 --- 9 3 3 Rx Norm -Stby X

4A 10 -- 1 3 4 Rx Sty -Norm X

4A 13 -- 4 1! 3 5 2 Tx Norm - Stby

4A 16 -- 1 3 6 2 Tx :tby -Norm

4A 19 -- 4 2 3 7 2 Rx Norm -Sty

4A 22 -4 2 3 2 RX Stby -Norm

4A 24 -- 4 2 3 9 3 Tx Norm - Sthby

4A28 -- 0 3( 4 0 3 Tx Sty -Norm

4A 28 -- 4 3 4 1 3 Rx Norm Sty

4B 4 -- 6 4 2 3 Rx Stay -Norm

TEST DATA FROM:

TEST ENGINEER DATE WITNESS
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